Downtown Connection Options: Range of Cost for Funding Measure Development (2011 $)

Westlake Hub to

Option A

Option B

Total, Westlake Hub via 1st

4th/5th Jackson to

First/Stewart First/Stewart to Occidental/Jackson to Occidental Stewart
AA/NEPA S 1,500,000 | $ 1,500,000 S 1,500,000
Design/Preconstruction 10% S 420,000 $ 1,354,417 | $ 1,774,417 S 1,657,000
Construction-Hard Costs S 4,200,000 S 13,544,172 | S 17,744,172 S 16,569,997
Construction-Soft Costs S 1,825,000 S 7,300,000 | $ 9,125,000 $ 5,840,000
SubTotal $ 6,445,000 $ 23,698,589 | $ 30,143,589 $ 25,566,997
Contingency 50% S 3,222,500 S 11,849,294.3 | $ 15,071,794.3 $ 12,783,498.4
Fleet Enhancement S 10,000,000 S 10,000,000
Total $ 9,667,500 $ 35,547,883 | $ 55,215,383 $ 48,350,495

Key Sources/Assumptions

Construction hard costs are based on unit costs of First Hill Streetcar 60% engineer's estimate, with some adjustments for items unique to that project.
Construction soft costs are based on cost/month experience on SLU Streetcar and other projects, and duration assumptions.
Fleet enhancement could included additional vehicles and/or additional spare parts, maintenance facility modifications.




